

Huon Newsletter

Ginninderry

October 2018



Figure 1 – Watermain installation

Construction Update

The construction of Strathnairn has continued to advance with footpaths, streetlights, stratavaults and pavers being completed in the future Display Village. The successful realignment of both the recycled and potable 375mm watermain has meant the final earthworks can be completed along the main Boulevard. Kerbs and pavement have continued across Stage 1A and the large B5 pond in Stage 1D is taking shape following the completion of the gully fill works. Momentum has been maintained and Huon has met high safety standards with a successful Office of the Federal Safety Commission audit taking place.

Important Notices

The upcoming Springfest and Strathnairn Arts Open Day on 28 October 2018 will see a range of entertainment, food vendors and markets taking place at The Link – Ginninderry. Huon reminds patrons to obey the temporary traffic arrangements along Stockdill Drive and use the overflow parking in Stage 1A off Studio Rd on the day (Figure 2).



Figure 2 – Overflow carpark map



Figure 3 – Stratavault cells underneath carparking bays in the Display Village

Training and Employment

Huon has been working closely with Ginninderry to implement the SPARK Training and Employment Program for people living within the Capital region. Huon’s Foreman Dan Crowe and excavator operator Travis Harnwell demonstrated to the SPARK students the civil works associated with preparation for a BBQ area as part of their Cert II certification.



Figure 4 – Huon and SPARK program students

Emergency Preparedness

A significant aspect of any construction project is the safety of all workers and stakeholders involved. An important part of Huon’s safety plan is the emergency preparedness of the workforce and this is maintained through trial evacuation processes and scenarios. A recent trial scenario was undertaken involving the Huon crew. The team had to contact emergency services and provide first aid to a mannequin. ACT Fire and Rescue attended the site and gave Huon some tips on how to be better prepared for a potential situation.



Figure 5 – Emergency situation with assistance from ACT Fire and Rescue

Major Work on site

The major works on site over the next two months include:

- Display Village civil works and asphalt.
- Hydraulic reticulation for Stage 1A and 1B.
- Road construction and kerbs for Stage 1A.
- Sewer vortex structure.